COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 05/26/2004

ESTIMATE SUMMARY 13:57:00
CONTID: C14236 ESTIMATE NO: 0009 FINL SPEC YR:2002
PCN: 14236-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 89.0 DAYS TIME ALLOW: 90 WORK DAYS
ARAPAHOE ROAD: I-25 TO PARKER PERCENT TIME: 98.89 ORIG TIME ALLOW: 50 WORK DAYS
PROJECT NO: STA 0881-014
ARAPAHOE ROAD: I-25 TO PARKER
NAME OF ROAD: 88
PROJECT COUNTIES: ARAPAHOE, REGION 6
CONTRACTOR:
BRANNAN SAND AND GRAVEL COMPANY, LLC PAY PERIOD ENDING 05/26/2004 DATE TIME STARTED 07/14/2003
2500 E BRANNAN WAY DATE LET 06/05/2003 DATE WORK BEGAN 07/14/2003
DATE AWARDED 06/13/2003 DATE TIME STOPPED 12/02/2003
DATE CONTRACT EXECUTED 07/08/2003 DATE ACCEPTED 12/02/2003
DENVER CO 80229 303/534-1231 DATE NOTICE TO PROCEED 07/14/2003
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,679,059.46 PARTICIPATING $ 3,207,146.03 $ 0.00
AWARD PROJECT AMT: $  2,932,605.22 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 87.17% TOTAL EARNINGS 3,207,146.03 0.00
FUNDS AVAILABLE: $ 471,913.43 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 3,207,146.03 0.00
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 6,243.24
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 3,207,146.03 6,243.24
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,207,146.03 6,243.24
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 6,243.24

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14236-BID ESTIMATE RUN 05/26/2004
PROJECT: STA 0881-014 ESTIMATE NO: 0009 13:57:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00090 *REMOVAL OF DELINEATOR 27.000 14.000
EACH 0.000 0.00
9.70000 14.000 135.80
0010 202-00190 *REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 1,996.000 259.030
SY 0.000 0.00
10.10000 259.030 2,616.20
0015 202-00200 *REMOVAL OF SIDEWALK 498.280 498.280
Sy 0.000 0.00
13.70000 498.280 6,826.44
0020 202-00203 *REMOVAL OF CURB AND GUTTER 5,043.000 5,043.000
LF 0.000 0.00
7.50000 5,043.000 37,822.50
0025 202-00220  REMOVAL OF ASPHALT MAT 584.000 43.560
Sy 0.000 0.00
13.50000 43.560 588.06
0030 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 292,850.000 292,850.000
SY 0.000 0.00
0.60000 292,850.000 175,710.00
0035 202-00250 *REMOVAL OF PAVEMENT MARKING 500.000 0.000
SF 0.000 0.00
5.40000 0.000 0.00
0040 202-00810 *REMOVAL OF GROUND SIGN 48.000 48.000
EACH 0.000 0.00
107.20000 48.000 5,145.60
0045 202-00821 *REMOVAL OF SIGN PANEL 42.000 1.000
EACH 0.000 0.00
16.10000 1.000 16.10
0050 202-01140 *REMOVAL OF GUARDRAIL TYPE 4 150.000 145.000
LF 0.000 0.00
7.49000 145.000 1,086.05
0055 202-04005 CLEAN VALVE BOX 49.000 49.000
EACH 0.000 0.00

190.40000 49.000 9,329.60
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PCN: 14236-BID ESTIMATE RUN 05/26/2004
PROJECT : STA 0881-014 ESTIMATE NO: 0009 13:57:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 203-00100 *MUCK EXCAVATION 206.670 206.670
cYy 0.000 0.00
48.30000 206.670 9,982.16
0065 203-01500 BLADING 36.000 36.000
HOUR 0.000 0.00
196.30000 36.000 7,066.80
0070 203-01597 POTHOLING 165.000 165.000
HOUR 0.000 0.00
134.00000 165.000 22,110.00
0075 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 500.000 0.000
cY 0.000 0.00
53.60000 0.000 0.00
0080 208-00011 EROSION BALES (WEED FREE) 50.000 0.000
EACH 0.000 0.00
12.90000 0.000 0.00
0085 208-00020 SILT FENCE 500.000 0.000
LF 0.000 0.00
1.00000 0.000 0.00
0090 208-00045 CONCRETE WASHOUT STRUCTURE 4.000 1.000
EACH 0.000 0.00
1,072.10000 1.000 1,072.10
0095 208-00050 STORM DRAIN INLET PROTECTION 50.000 0.000
EACH 0.000 0.00
160.80000 0.000 0.00
0100 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
L S 0.000 0.00
1,608.20000 0.000 0.00
0105 208-00205 EROSION CONTROL SUPERVISOR 60.000 60.000
HOUR 0.000 0.00
100.00000 60.000 6,000.00
0110 210-04010 ADJUST MANHOLE 112.000 108.000
EACH 0.000 0.00
323.84000 108.000 34,974.72
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PCN: 14236-BID ESTIMATE RUN 05/26/2004
PROJECT: STA 0881-014 ESTIMATE NO: 0009 13:57:00

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 210-04020 MODIFY INLET 1.000 1.000
EACH 0.000 0.00
3,216.40000 1.000 3,216.40
0120 210-04050 ADJUST VALVE BOX 94.000 94.000
EACH 0.000 0.00
146.10000 94.000 13,733.40
0125 304-06007 AGGREGATE BASE COURSE (CLASS 6) 206.570 206.570
cy 0.000 0.00
10.40000 206.570 2,148.33
0130 306-01000 RECONDITIONING 100.000 0.000
SY 0.000 0.00
16.10000 0.000 0.00
0135 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 441.360 441.360
TON 0.000 0.00
79.80000 441.360 35,220.53
0140 403-09121  *STONE MASTIC ASPHALT (FIBERS) (ASPHALT) 28,160.010 27,515.800
TON 0.000 0.00
49.50000 27,515.800 1,362,032.10
0145 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 19,131.200 19,131.200
GAL 0.000 0.00
1.50000 19,131.200 28,696.80
0150 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 350.000 81.000
LF 0.000 0.00
13.60000 81.000 1,101.60
0155 606-01370 *TRANSITION TYPE 3G 2.000 2.000
EACH 0.000 0.00
709.20000 2.000 1,418.40
0160 606-01380 *TRANSITION TYPE 3H 1.000 0.000
EACH 0.000 0.00
468.50000 0.000 0.00
0165 606-02005 *END ANCHORAGE (FLARED) 3.000 2.000
EACH 0.000 0.00
1,301.00000 2.000 2,602.00
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PCN: 14236-BID ESTIMATE RUN 05/26/2004
PROJECT: STA 0881-014 ESTIMATE NO: 0009 13:57:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 607-11580 FENCE (TEMPORARY) 500.000 0.000
LF 0.000 0.00
3.69000 0.000 0.00
0175 608-00000 *CONCRETE SIDEWALK 498.280 498.280
sy 0.000 0.00
34.30000 498.280 17,091.00
0180 608-00010 *CONCRETE CURB RAMP 70.000 33.310
sy 0.000 0.00
75.10000 33.310 2,501.58
0185 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 498.000 299.500
LF 0.000 0.00
16.10000 299.500 4,821.95
0190 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 4,975.000 4,975.000
LF 0.000 0.00
21.40000 4,975.000 106,465.00
0195 610-00020 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 1,108.000 0.000
SF 0.000 0.00
9.70000 0.000 0.00
0200 612-00001 *DELINEATOR (TYPE I) 106.000 18.000
EACH 0.000 0.00
16.40000 18.000 295.20
0205 612-00002 *DELINEATOR (TYPE II) 55.000 55.000
EACH 0.000 0.00
17.20000 55.000 946.00
0210 612-00003 *DELINEATOR (TYPE III) 2.000 2.000
EACH 0.000 0.00
18.47000 2.000 36.94
0215 613-00201 *2 INCH ELECTRICAL CONDUIT (JACKED) 12,000.000 10,937.000
LF 0.000 0.00
7.49000 10,937.000 81,918.13
0220 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 23,200.000 22,495.000
LF 0.000 0.00

6.40000 22,495.000 143,968.00
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PCN: 14236-BID ESTIMATE RUN 05/26/2004
PROJECT: STA 0881-014 ESTIMATE NO: 0009 13:57:00

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 1,085.000 1,085.000
LF 0.000 0.00
21.40000 1,085.000 23,219.00
0230 613-07034 *PULL BOX (24"X36"X18") 10.000 10.000
EACH 0.000 0.00
1,072.10000 10.000 10,721.00
0235 613-10000 *WIRING 1.000 1.000
LS 0.000 0.00
1,608.20000 1.000 1,608.20
0240 614-00011 *SIGN PANEL (CLASS I) 201.500 201.500
SF 0.000 0.00
18.20000 201.500 3,667.30
0245 614-00012 *SIGN PANEL (CLASS II) 334.000 241.000
SF 0.000 0.00
21.40000 241.000 5,157.40
0250 614-01552 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 550.000 550.000
LF 0.000 0.00
31.00000 550.000 17,050.00
0255 614-10150 *12 INCH LED (BALL) 29.000 0.000
EACH 0.000 0.00
214.40000 0.000 0.00
0260 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) 24.000 24.000
EACH 0.000 0.00
5,575.10000 24.000 133,802.40
0265 614-72889 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 54.000 54.000
(NON-INVASIVE)
EACH 0.000 0.00
321.60000 54.000 17,366.40
0270 614-87020 *OPTICAL TRANSCEIVER 4.000 4.000
EACH 0.000 0.00
2,144.30000 4.000 8,577.20
0275 614-87406 *FIBER OPTIC CABLE (SINGLE MODE) (6 STRANDS) 1,104.000 1,104.000
LF 0.000 0.00
6.40000 1,104.000 7,065.60
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PCN: 14236-BID ESTIMATE RUN 05/26/2004
PROJECT: STA 0881-014 ESTIMATE NO: 0009 13:57:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 614-87424 *FIBER OPTIC CABLE (SINGLE MODE) (24 STRANDS) 6,000.000 6,000.000
LF 0.000 0.00
8.60000 6,000.000 51,600.00
0285 625-00000 CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
1,554.60000 1.000 1,554.60
0290 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
83,963.20000 1.000 83,963.20
0295 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
3,752.50000 1.000 3,752.50
0300 627-00002 *THERMOPLASTIC PAVEMENT MARKING 34,026.000 21,780.000
SF 0.000 0.00
1.30000 21,780.000 28,314.00
0305 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,908.000 474.000
GAL 0.000 0.00
23.60000 474.000 11,186.40
0310 627-03000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 36,549.000 25,740.230
SF 0.000 0.00
6.90000 25,740.230 177,607.59
0315 627-30325 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 843.500 843.500
(WORD-SYMBOL)
SF 0.000 0.00
9.70000 843.500 8,181.95
0320 627-30330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 4,437.000 4,437.000
(XWALK-STOPLINE
SF 0.000 0.00
5.40000 4,437.000 23,959.80
0325 629-01005 SURVEY MONUMENT (TYPE 5) 18.000 18.000
EACH 0.000 0.00
53.60000 18.000 964.80
0330 629-01031 SURVEY MONUMENT (TYPE 3A) 3.000 1.000
EACH 0.000 0.00

428.90000 1.000 428.90
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PCN: 14236-BID ESTIMATE RUN 05/26/2004
PROJECT: STA 0881-014 ESTIMATE NO: 0009 13:57:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 629-01210 ADJUST MONUMENT BOX 19.000 19.000
EACH 0.000 0.00
53.60000 19.000 1,018.40
0340 630-00000 *FLAGGING 2,477.500 2,477.500
HOUR 0.000 0.00
20.40000 2,477.500 50,541.00
0345 630-00003 *UNIFORMED TRAFFIC CONTROL 1,000.000 138.000
HOUR 0.000 0.00
47.20000 138.000 6,513.60
0350 630-00007 *TRAFFIC CONTROL INSPECTION 51.000 51.000
DAY 0.000 0.00
69.70000 51.000 3,554.70
0355 630-00012 *TRAFFIC CONTROL MANAGEMENT 108.000 108.000
DAY 0.000 0.00
386.00000 108.000 41,688.00
0360 630-00020 *TRAFFIC CONTROL VEHICLE 159.000 159.000
DAY 0.000 0.00
21.50000 159.000 3,418.50
0365 630-80001 *FLASHING BEACON (PORTABLE) 4.000 4.000
EACH 0.000 0.00
536.10000 4.000 2,144.40
0370 630-80337 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 6.000 2.000
EACH 0.000 0.00
536.10000 2.000 1,072.20
0375 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 10.000 10.000
EACH 0.000 0.00
32.20000 10.000 322.00
0380 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 39.000 39.000
EACH 0.000 0.00
80.40000 39.000 3,135.60
0385 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 4.000
EACH 0.000 0.00

80.40000 4.000 321.60
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PCN: 14236-BID ESTIMATE RUN 05/26/2004
PROJECT: STA 0881-014 ESTIMATE NO: 0009 13:57:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0390 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 200.000 200.000
SF 0.000 0.00
12.90000 200.000 2,580.00
0395 630-80355 *PORTABLE MESSAGE SIGN PANEL 4.000 4.000
EACH 0.000 0.00
8,577.00000 4.000 34,308.00
0400 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 6.000 6.000
TYPE)
EACH 0.000 0.00
428.90000 6.000 2,573.40
0405 630-80360 *DRUM CHANNELIZING DEVICE 100.000 100.000
EACH 0.000 0.00
37.50000 100.000 3,750.00
0410 630-80380 *TRAFFIC CONE 400.000 400.000
EACH 0.000 0.00
10.70000 400.000 4,280.00
0415 630-80520 *MOBILE PAVEMENT MARKING ZONE 3.000 0.000
DAY 0.000 0.00
2,144.30000 0.000 0.00
0420 700-70010 *F/A MINOR CONTRACT REVISIONS 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0421 900-00006 ADDED ITEM (DOLLAR)/ F/A LANDSCAPE RESTORATION 12,938.660 12,938.660
DOL 0.000 0.00
1.00000 12,938.660 12,938.66
0425 700-70011 F/A PARTNERING 4,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0430 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 59,025.390 59,025.390
FA 0.000 0.00
1.00000 59,025.390 59,025.39
0435 700-70022 F/A OJT COLORADO TRAINING PROGRAM 800.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 14236-BID ESTIMATE RUN 05/26/2004
PROJECT: STA 0881-014 ESTIMATE NO: 0009 13:57:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0440 700-70023 F/A ON-THE-JOB TRAINEE 3,072.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0445 700-70025 F/A QUALITY INCENTIVE PAYMENT ROADWAY SMOOTHNESS 31,892.000 14,443.520
FA 0.000 0.00
1.00000 14,443.520 14,443.52
0450 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0455 700-70380 F/A EROSION CONTROL 6,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0530 900-00010 ADDED ITEM (HOUR)/ ADDITIONAL SURVEYING (MCR) 8.000 8.000
HOUR 0.000 0.00
100.00000 8.000 800.00
0535 900-00010 ADDED ITEM (HOUR)/ TRAFFIC CONTROL VEHICLE 138.000 0.000
HOUR 0.000 0.00
23.50000 0.000 0.00
0540 900-00014 ADDED ITEM (LUMP SUM)/ 1.000 0.000
LS 0.000 0.00
1,883.13000 0.000 0.00
0541 900-00014 ADDED ITEM (LUMP SUM)/ REMOVE & REPLACE X PAN/RADIUS @ 1.000 1.000
BRADLEY GAS STATION.
LS 0.000 0.00
1,883.13000 1.000 1,883.13
0545 202-05006 *SAWING CONCRETE (6 INCH) SAW CUT BETWEEN C&G AND 2,729.500 2,729.500
ASPHALT
LF 0.000 0.00
2.50000 2,729.500 6,823.75
0550 609-24008 GUTTER TY 2 (8 FT) CROSS PANS FOR ENTRANCE & EXIT TO 140.000 140.000
SHOPPING CENTER
LF 0.000 0.00

44.00000 140.000 6,160.00
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PROJECT: STA 0881-014 ESTIMATE NO: 0009 13:57:00
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REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0200 ROADWAY

0555 900-00014 ADDED ITEM (LUMP SUM)/ ADITIONAL WIRING ( HOME RUN ) 1.000 1.000
AS PER JEFF LANCASTER
LS 0.000 0.00
10,350.00000 1.000 10,350.00
CAT 0200 CURRENT AMT $ 3,441,384.89 $ 0.00$ 3,022,089.58
CAT NO0300 F-17-DM STRUCTURES
0465 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 5,570.000 5,570.000
sy 0.000 0.00
0.60000 5,570.000 3,342.00
0470 202-00425 *REMOVAL OF BRIDGE RAILING 60.000 0.000
LF 0.000 0.00
96.50000 0.000 0.00
0475 202-00503 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 90.000 90.000
sy 0.000 0.00
107.20000 90.000 9,648.00
0480 403-09121 STONE MASTIC ASPHALT (FIBERS) (ASPHALT) 644.210 644.210
TON 0.000 0.00
49.50000 644.210 31,888.40
0485 420-00500 GEOTEXTILE (PAVING) 371.000 353.000
sy 0.000 0.00
1.20000 353.000 423.60
0490 515-00120 *WATERPROOFING (MEMBRANE) 90.000 76.810
sy 0.000 0.00
32.20000 76.810 2,473.28
0495 601-03041 *CONCRETE CLASS D (BRIDGE) (SPECIAL) 21.000 21.000
cy 0.000 0.00
1,286.60000 21.000 27,018.60
0500 602-00020 *REINFORCING STEEL (EPOXY COATED) 1,669.180 1,669.180
1B 0.000 0.00
4.30000 1,669.180 7,177.47
0505 606-10400 BRIDGE RAIL TYPE 4 47.000 47.000
LF 0.000 0.00

482.50000 47.000 22,677.50
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PCN: 14236-BID ESTIMATE RUN 05/26/2004
PROJECT: STA 0881-014 ESTIMATE NO: 0009 13:57:00
CURRENT PREV QTY/ AMOUNT
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CAT NO0300 F-17-DM STRUCTURES

0510 700-70033 F/A REBUILD PORTIONS OF PRESENT STRUCTURE 50,000.000 30,785.770
FA 0.000 0.00
1.00000 30,785.770 30,785.77
CAT 0300 CURRENT AMT $ 160,885.17 $ 0.00$ 135,434.62

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0515 620-00002 FIELD OFFICE (CLASS 2) 2.000 1.000
EACH 0.000 0.00
14,087.70000 1.000 14,087.70
0517 620-00005 FIELD OFFICE (SPEC) /FOR TIME EXTENDED/ MCR#10 1.000 1.000
EACH 0.000 0.00
11,087.70000 1.000 11,087.70
0520 620-00012 FIELD LABORATORY (CLASS 2) 2.000 1.000
EACH 0.000 0.00
13,079.90000 1.000 13,079.90
0522 620-00014 FIELD LAB (SPEC) /FOR TIME EXTENDED/ MCR#10 1.000 1.000
EACH 0.000 0.00
10,079.90000 1.000 10,079.90
0525 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
643.30000 2.000 1,286.60
CAT 0400 CURRENT AMT $ 76,789.40 $ 0.00$ 49,621.80

PROJECT TOTAL CURRENT AMT § 3,679,059.46 $ 0.00 s 3,207,146.00



